
Summary of Installation Activities: 3/22/2006 
L1 Calorimeter Trigger Upgrade 

 
 
1. Some infrastructural work asked by Mike and Dan are done. Dan is doing some of 

the work like cable routing, etc. 
2. At 9:15 meeting it was argued that the pulser run on rack M112 is not a good 

indicator to seeing the affect of cabling procedure on cables, because of structural 
reasons (ICD, etc). I started cabling M110 (more central region in eta). I am done 
with three panels. I came across to another glitch on third panel: We need to have 
extra length on cables to push the bundles to the back. Otherwise the looped and 
clamped side of the cables hit the bundled cables and we can not close the panel 
door. Cables are at different length and I did not want to shorten some by 180 
degree bent and cable ties. Therefore, if we can not push the extra length cables to 
the back, they pile up and prevent the door from closing. It also looks messy! So, 
the conclusion from this long description is: It is not pleasant but we need to pull 
again some of the cables under the floor. 

3. On the pulser data excel file I added the (eta, phi) coordinates. It is attached to the 
mail. 

4. ORC progressing well. At 9:15 meeting we agreed that we will tell Linda B. 
Friday that we will be ready on Monday (3/27) for the ORC committee’s 
inspection. 

  
Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on 
the trigger online logbook also. 
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